



LOWER MINNESOTA RIVER WATERSHED DISTRICT

Executive Summary for Action

Lower Minnesota River Watershed District Board of Managers Meeting

Wednesday, February 19, 2020

Agenda Item

Item 7. F. - LMRWD Projects

Prepared By

Linda Loomis, Administrator

Summary

i. East Chaska Creek Stream Bank Stabilization

On February 5, 2020, LMRWD met with the City of Chaska to discuss logistics for this project. The City informed staff that it would need to consult the City's wetland specialist and possibly need to apply for a Conditional Use Permit because the project involves work in the floodplain. This was the first mention that the project would need any kind of permit from the City. The DNR also requested the LMRWD apply for a permit for work in public waters. Staff is working with the City's consultants to provide information to comply with the City's requirements. This will likely result in increased cost to the project, as more time will be required by the LMRWD technical consultants. An estimate of cost for the additional work is being put together for the Board to look at and approve at the March Board meeting. This may also delay the construction of the project until late fall 2020, as this project is best completed when the ground is frozen.

LMRWD staff will need to work with the contractors to see how this delay will affect the cost of the project that was quoted. This information will also be available to the Board at the March meeting.

Attachments

No attachments

Recommended Action

No recommended action